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General Information

This report form generated from the Mobility Tool+ consists of the following main sections:

General Information
Context: this section resumes some general information about your project;
Project Identification
Summary of participating organisations
Project Management and Implementation: this section asks for information about the state of play of the
project
Transnational Project Meetings
Intellectual Outputs
Multiplier Events
Learning/Teaching/Training Activities
Follow-up
Budget: this section gives a detailed overview of the amount of the EU grant related to the activities encoded so
far
Annexes: additional documents that are mandatory for the completion of the report;

For your convenience, some parts of this report are prefilled with information from the Mobility Tool+
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1. Context
this section resumes some general information about your project;

Programme Erasmus+

Key-Action Cooperation for innovation and the exchange of good practices

Action Strategic Partnerships

Action Type Strategic Partnerships for vocational education and training

Main Objective of the project Innovation

Call 2017

Round Round 1

Report Type Interim / Progress

Language used to fill in the form EN
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2. Project Identification

Grant Agreement Number 2017-1-NO01-KA202-034209

Project Title Development of sustainable urban centres with active involvement of vocational
education and training (VET)

Project Acronym VET for Urban Centres

Project Start Date (dd-mm-yyyy) 01/12/2017

Project End Date (dd-mm-yyyy) 29/02/2020

Project Total Duration (months) 27

Beneficiary Organisation Full Legal Name
(Latin characters) Hordaland fylkeskommune
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3. Summary of participating organisations

Role of the
Organisation

PIC of the
Organisation Name of the Organisation

Country of
the

Organisation
Type of Organisation

Accreditation
of

organisation
(if applicable)

Partnership
Entry Date

Partnership
Withdrawal

Date

Beneficiary 947979934 Hordaland fylkeskommune Norway
School/Institute/Educational
centre – Vocational Training
(secondary level)

01/12/2017 29/02/2020

Partner 941650878
ASSOCIATION EUROPEENNE DES
AUTORITES REGIONALES ET LOCALES
POUR L'APPRENTISSAGE TOUT AU
LONG DE LA VIE AISBL

Belgium European grouping of
territorial cooperation 01/12/2017 29/02/2020

Partner 932873542 ISTITUTO PROFESSIONALE INDUSTRIA
E ARTIGIANATO EMILIANO ORFINI Italy

School/Institute/Educational
centre – Vocational Training
(secondary level)

24/10/2018 29/02/2020

Partner 997241481 Agenzia Umbria Ricerche Italy Regional Public body 01/12/2017 29/02/2020

Partner 931967174 Fjell kommune Norway Local Public body 01/12/2017 29/02/2020

Partner 945588496 Sotra Upper Secondary School Norway
School/Institute/Educational
centre – Vocational Training
(secondary level)

01/12/2017 29/02/2020

Partner 946981222 Knarvik vidaregåande skule Norway
School/Institute/Educational
centre – General education
(secondary level)

01/12/2017 29/02/2020

Partner 947999237 SOLSKI CENTER KRANJ Slovenia
School/Institute/Educational
centre – Vocational Training
(tertiary level)

01/12/2017 29/02/2020

Partner 955098473 BSC, POSLOVNO PODPORNI CENTER,
DOO Slovenia Regional Public body 01/12/2017 29/02/2020

Partner 984261620 BARCELONA ACTIVA SA SPM Spain Civil Society Organisation 01/12/2017 29/02/2020

Partner 944919972 Cardiff and Vale College United
Kingdom

School/Institute/Educational
centre – Vocational Training
(secondary level)

01/12/2017 24/10/2018

Partner 948655830 COLLEGES WALES - COLEGAU CYMRU
LIMITED

United
Kingdom

Non-governmental
organisation/association 01/12/2017 24/10/2018

Total number of participating organisations 12
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4. Project Management and Implementation
this section asks for information about the state of play of the project

Please provide an overall state of play of your project: what are the achievements of the project at this stage? Are the initial
project activities and objectives being carried out and reached so far? 

The project were planned to arrange one trans-national meeting in each country during the project period (Coordinator
with local parners will arrange two meeting) . As part of these trans-national project meetings production of two
intellectual outputs will be planned and discussed. In-between meetings the partners will work on collecting data and
information related to intellectual outputs, which will be shared with the other partners and be a foundation for
discussions and conclusions. 

In each country, the local partners in the country together will prepare a program for the meeting lasting for two days.
The program have two focuses: 
1.    To give a presentation of framework, activities, actors/institution and cooperation relevant in relation to the subjects
focused in the project. 
2.    To share information, plan activities and discuss formation of models according to the objectives for two intellectual
outputs.

Two transnational meetings which was planned in this first period is conducted according to plan. The programs were
very relevant, extensive and well performed in both Norway and Slovenia. This wer fully according to expectation. 
Production of intellectual output were also focused as planned. Due to the great variation of responsibilities,
experiences and background, it was experienced some difficulties in making a standard system for collection of data
and background information: Description og Best/good Practises. This delayed the progress; however, the matter was
discussed and clarified in the second meeting. 

Generally, the progress of the project is in line with the plan, and the outcome have been good. Somehow the outcome
is above expectations when it comes to how much the partners have been able to be presented to of good practices
and various ways of working in the two countries so far visited. Information which is transferable and/or to inspiration for
better approaches.

Please describe further in details the project activities supported by the grant for Project Management and Implementation
that have been carried out until now. 

As the program period started in December 2017 the planning started for the Kick-Off meeting, even if some
preparations was done before. The meeting should be held in the area of the coordinator, in Hordaland, Norway. Date
and timeframe for the meeting was fixed, accommodation was booked by the coordinator, partners identified their
representatives to attend the meeting, and these booked their air tickets. Except 2 international participants all arrived
the day before the Meeting and left the day after, or later. Totally 23 representatives from the partners attended the
kick-off Meeting.

After approval of the project, unfortunately two partners in Wales found they could not afford to participate. During the
week of regions and cities in Brussels 2018 a new relevant and interested partner was found: Instituto Professionale per
líndustria e l´Atigiantato, Italy.
All partners attended according to the program application (adjusted for change of partners) as follows: EARLALL -
European Association of Regional and Local Authorities for Lifelong Learning, - Agenzia Umbria Ricerche, Italy, -
Instituto Professionale per líndustria e l´Atigiantato, Umbria, Italy, - BSC Kranj, Slovenia, - Solski School Centre, Kranj,
Slovenia, - Barcelona Activa, Catalonia, Spain, - Sotra upper secondary school, Hordaland, Norway, Knarvik upper
secondary school, Hordaland, Norway, 
Municipality of Fjell, Hordaland, Norway, - Hordaland County Council, Norway (coordinator).

The purpose of the meeting was to present all partners for each other, establish contacts and relationships between all
the partners and participants, create a better understanding of the objectives of the project, define a plan for the
implementation of the project and the production of the intellectual outputs, agree on the finances, location of meetings,
reporting procedures etc. 
The program was developed in cooperation with all 4 partners in Hordaland. All the 4 partners contributed in the
program, together with some invited local cooperating institutions. In the program all partners presented themselves for
the others. 

All international participants accommodated in the same hotel to make contact easy. Representatives for the local
partners attended the first breakfast in the hotel, to establish the first social contact. The group had all meals together
and were together, giving good opportunities to establish contact, share information and discuss topics. 
From the program: Welcome to Hordaland and to the Project Coordinator by Director of regional development. Visit to
Sotra upper secondary school with presentations on education and training programs, including representative for local

 Report Form 

Call: 2017 
KA2 - Cooperation for innovation and the exchange of good practices 

EN 6 / 17



Sotra upper secondary school with presentations on education and training programs, including representative for local
industry. Visit to Municipality of Fjell, with presentation of urban planning and challenges including a guided street walk
in Straume urban centre. Visit to Knarvik upper secondary school with presentation of the school and the teaching and
training programs. Presentation by municipality of Lindås on development of Knarvik urban centre, - ambitions, planning
and challenges. Visit to FRAMO; oil related industry which cooperates with Knarvik upper secondary school on training
programs. 
After each session, it was arranged a short summing-up meeting. The objective of these meetings was for partners to
reflect on observations and methods presented. 

A brief report presenting the program with pictures illustrating the program activities were made available for all partners
on 8th February. Notes from all meetings were taken for future use in the project work.
The Kic-Off meeting was ended by a project meeting, where the partnership planned for the next trans-national
meeting, and for the partners work on intellectual outputs. 
It was agreed that next trans-national meeting should be in Slovenia in May 2018. All partners should ahead of the
meeting identify and present at least one example of best practice related to sustainable development of urban centres,
where planning authority, VET and local businesses were involved, all or some of these sectors (Intellectual Output 1).
Guidelines for the collection and presentation should be worked out by AUR, evaluated by Barcelona Activa, and then
distributed to all partners. The ambition was to discuss this material in the second meeting.
The meeting concluded on the timetable for the project, the distribution of duties and funding, and established a good
relationship between the partners. Partners approved on the objectives of the project and committed themselves to fulfil
their duties. Good relationships were established between the participants. The experience in communication in English
varied, however all participants were active in the program.

How is the monitoring of the project being carried out so far and by whom? 

The partners themselves share views and experiences in the project meetings, discuss activities and progress, and plan
for the further activities. 
The coordinator and the local national partners have shared ecperiences and views in the Meeting after second
trans-national Meeting.

There are no formal body defined to monitor the project. The coordinator and and partners will montoring activites and
reuslt based on the descrition ain the application, combined with experiences and lesson learnt by project activities and
partners competance.

How did the project partners contribute to the project so far? Has the distribution of tasks been adjusted since the
application stage? 

All partners have contributed according to expectations. All have participated in the two trans-national meetings
conducted so far. All have focused on the intellectual output 1, however, the discription of how to select and describe
"Best Practice" was showed to be a bit unclear for partners. The matter was discussed in the second trans-national
meeting, and an adjusted description was after this meeting forwarded to all partners. All will present relevant "Best
Practices" before third trans-national meeting where the topic will be discussed with the objective to develop a first
version of a model according to Intellectual output 1.

The local partners in Hordaland, Norway planned, arranged and implemented the first trans-national meeting in a
positive way according to the program.
The local partners in Slovenia planned, arranged and implemented the second trans-national meeting in a positive way
according to program. 
All partners have attended the two trans-national meetings held so far, and have given the contributions required.

If your project involves other organisations, not formally participating in the project, please briefly describe their
involvement. 

The partnership is open to involve and cooperate with relevant organisations and/or institutions in the activities of the
Project. Relevant is participation in parts of the program during trans-national meetings. This will be possible when it is
agreed by the partnership, - and it is concidered to be to the benefit of achieving the objectives of the Project.
Municipality of Lindås, Hordaland, where Knarvik upper secondary school is located has been involved. Nordhordland
næringslag, - an umbrella organisation for the local industry in the same area has been involved too and attended the
second trans-national meeting. These organisations have provided information and contributed to the discussions in the
partnership. 

After the second trans-national meeting in Slovenia, all participants who represent all the national partners in
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Hordaland, Norway have met, discussed and summarised the information and experiences from Slovenia. Minutes have
been made from these meeetings to be used in the continuation of the project.

If relevant, please describe any difficulties you have encountered until now in managing the implementation of the project
and how you and your partners handle them. 

The representatives of all partners have their full and busy jobs with high responsibilities. Participants in theis project
are employees in the respective organisations, who are in the line of responcibilities, and have to fulfill their operational
duties. Involvement in the Project is based on interest, and ambitions towards increased competance. This is a
challenge when it comes to be able to get away from daily duties for trans-national Meetings. However, these difficulties
have been overcome and all partners have till now attended all Meetings (2). 

The relatively high number of partners also gives some challenges when it comes to getting all partners to respond and
produce within set deadlines. The coordinator remind and push partners to deliver what is required within time. At the
same time the coordinator apply some flexibility to be able to have the required results.
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5. Transnational Project Meetings

This table reflects the information entered in Mobility Tool+. If you would like to change it please do it in the corresponding Mobility Tool+ section. The
information presented here will be automatically refreshed after that.

Meeting ID Meeting Title Description of
the meeting Start Date End Date Receiving

Organisation
Receiving

Country
Receiving

City
No. of

Participants

34209-TPM-00002
Trans-national

meeting
Slovenia

The Meeting
included visits to
municipalities,
VET-Schools,
organisation, a
Project Meeting

and social activities.

2018-05-22 2018-05-24

BSC,
POSLOVNO
PODPORNI

CENTER, DOO
Slovenia KRANJ 19

34209-TPM-00001 Kick-off meeting
Meeting with all

partners. Site visits
and Project meeting

2018-02-01 2018-02-02 Hordaland
fylkeskommune Norway Bergen 19

34209-TPM-00003
Trans-national
project meeting

Barcelona
Fill in info! 2018-10-24 2018-10-26 BARCELONA

ACTIVA SA SPM Spain BARCELONA 0

38
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6. Intellectual Outputs

This table reflects the information entered in Mobility Tool+. If you would like to change it please do it in the corresponding
Mobility Tool+ section. The information presented here will be automatically refreshed after that.

Output Identification O1

Output title Local cooperation on development of urban centres, including VET

Description of the
intellectual output

Model for sustainable local cross-sectorial cooperation on development of urban centres, including
the VET sector. The model will be developed based on identification of best practises identified in
transnational meet-ings, site visits etc, and in workshops. The model will be used transnationally.
Expected impact is that VET school will be important stakeholders locally/regionally as a recourse
in the de-velopment of urban centres. There is established a platform for local and European
cooperation. 

Start Date (dd-mm-yyyy) 01/12/2017

End Date (dd-mm-yyyy) 29/02/2020

Available Languages English, Slovenian, Catalan

Available Medias Internet, Publications, Text File

Leading Organisation Hordaland fylkeskommune

Participating Organisations BSC, POSLOVNO PODPORNI CENTER, DOO, COLLEGES WALES - COLEGAU CYMRU
LIMITED, BARCELONA ACTIVA SA SPM, Agenzia Umbria Ricerche, Fjell kommune

Output Identification O2

Output title Educational VET programme for development of urban centres

Description of the
intellectual output

The project will develop and test educational programmes for VET-providers - where schoolwork
and tasks are closely linked to real practical challenges and opportunities in the development of the
urban centres. Increase the offer of VET courses and programs, especially in relation to the needs
assessed in the surveys. Develop the schools and students innovation capacity, by enhanced
participation in urban development processes. Boost the schools and students understanding of
sustainability and the challenge ahead for urban centres. VET systems improved in the respective
regions /municipalities, expected increase in employment rates. Reduced number of those NEET
(not in employment, education and training) in the respective regions. 

Start Date (dd-mm-yyyy) 01/12/2017

End Date (dd-mm-yyyy) 29/02/2020

Available Languages Slovenian, Italian, English

Available Medias Internet, Publications, Text File

Leading Organisation Agenzia Umbria Ricerche

Participating Organisations
Knarvik vidaregåande skule, Cardiff and Vale College, Sotra Upper Secondary School, SOLSKI
CENTER KRANJ, BSC, POSLOVNO PODPORNI CENTER, DOO, BARCELONA ACTIVA SA
SPM, Hordaland fylkeskommune
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7. Multiplier Events

This table reflects the information entered in Mobility Tool+. If you would like to change it please do it in the corresponding
Mobility Tool+ section. The information presented here will be automatically refreshed after that.

Event Identification E1

Event Title Sustainable cities and VET: a role model for mutual success

Description of the multiplier
event

The event will be held as final happening of the project and last meeting of the consortium. It will be
structured as a conference, whose core will be the capital results that the project will have
delivered; introductory speeches will be hopefully offered by regional ministers and EU officials.
The conference will also see the participation of different and varied sets of stakeholders, counting
on the deck of contacts that EARLALL has built in the Brussels’ arena: • EU institutions (European
Commission, and possibly European Parliament) • European networks (Cedefop, EAfA, EPALE,
EAEA, Euroguidance, etc.) • Regional and local authorities (EARLALL’s members, observers and
partners; but also similar organisations like FREREF) • VET centres and schools (represented for
instance by our partner EfVET) • Companies interested in VET (from EAfA, Pact4Youth, etc.) •
Other third parties During the event, project partners will be invited to illustrate the steps that
brought to the final results; special attention will be given to Hordaland and Gorenjska partners, as
piloting members for the best practice. The event will be an occasion to discuss possibilities for
upscaling and even translating the role model proposed in the intellectual output as tool for
European regions and local authorities. 

Country of Venue Belgium

Start Date (dd-mm-yyyy) 01/12/2017

End Date (dd-mm-yyyy) 29/02/2020

Intellectual Outputs
Covered (using Output
Identification number)

O2;O1

Leading Organisation ASSOCIATION EUROPEENNE DES AUTORITES REGIONALES ET LOCALES POUR
L'APPRENTISSAGE TOUT AU LONG DE LA VIE AISBL

Participating Organisations
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8. Learning/Teaching/Training Activities

This table reflects the information entered in Mobility Tool+. If you would like to change it please do it in the corresponding
Mobility Tool+ section. The information presented here will be automatically refreshed after that.

8.1. Intensive Study Programmes - Invited teachers

This section doesn't apply for this project 

 Report Form 

Call: 2017 
KA2 - Cooperation for innovation and the exchange of good practices 

EN 12 / 17



9. Follow-up

9.1. Impact

What has been the project's impact so far on the participants, participating organisations, target groups and other relevant
stakeholders? 

In the regions where the trans-national Meetings have been held more contact and cooperationa is established
between partners, local businesses/industry and municipality. By involving the differnet institutions in the program for
the Meeting, the value and opportunities of Cooperation is highlighted. Commom goal and benefits are seen more
clearly and New arenas are established.
The partners have discovered New Methods and ways of working and ways of cooperating. Such is taken back and
adjusted to local conditions and local needs. Ambitions and motivation are rised.

9.2. Dissemination and Use of Projects' Results

In case already applicable, to whom did you disseminate the project results inside and outside your partnership so far?
Please define in particular your targeted audience(s) at local/regional/national/EU level/international and explain your
choices.  

Special dissimination arrangements have so far not been conducted. However a website for the strategic parnership is
estalished under EARLALL.
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10. Budget

this section gives a detailed overview of the amount of the EU grant related to the activities encoded so far

10.1. Budget Summary

PIC of the
Organisation

Name of the
Organisation

Country of
the

Organisation

Project
Management

and
Implementation

Transnational
Project

Meetings
Intellectual

Outputs
Multiplier

Events

Learning/Teaching/Training Activities

Special
Needs

Support
Exceptional

Costs
Exceptional

Cost
Guarantee

Total
(Calculated)

Total
EU

Travel
Grant

EU
Individual

Support

Linguistic
Support

Grant

Exceptional
Costs

(Overseas
Countries and

Territories
Travel Costs)

947979934 Hordaland fylkeskommune Norway 4,500.00 2,875.00 621.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 7,996.00

931967174 Fjell kommune Norway 2,250.00 575.00 1,928.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4,753.00

932873542

ISTITUTO
PROFESSIONALE

INDUSTRIA E
ARTIGIANATO EMILIANO

ORFINI

Italy 2,250.00 2,670.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4,920.00

941650878

ASSOCIATION
EUROPEENNE DES

AUTORITES
REGIONALES ET
LOCALES POUR

L'APPRENTISSAGE TOUT
AU LONG DE LA VIE

AISBL

Belgium 2,250.00 1,150.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,400.00

944919972 Cardiff and Vale College United
Kingdom 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

945588496 Sotra Upper Secondary
School Norway 2,250.00 575.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2,825.00

946981222 Knarvik vidaregåande skule Norway 2,250.00 575.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2,825.00

947999237 SOLSKI CENTER KRANJ Slovenia 2,250.00 575.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2,825.00

948655830
COLLEGES WALES -
COLEGAU CYMRU

LIMITED
United

Kingdom 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

955098473
BSC, POSLOVNO

PODPORNI CENTER,
DOO

Slovenia 2,250.00 575.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2,825.00

984261620 BARCELONA ACTIVA SA
SPM Spain 2,250.00 2,670.00 650.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,570.00

997241481 Agenzia Umbria Ricerche Italy 2,250.00 2,095.00 3,408.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 7,753.00

Total     24,750.00 14,335.00 6,607.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 45,692.00
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Top up for "Expensive Domestic Travel Cost" total: 0.00
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10.1.1. Further Pre-financing request

Are you requesting a further pre-financing payment? 
Yes 

Grant awarded as stated in your Grant Agreement 136.714,00 €

Amount of Pre-financing payments already received 54.686,00 €

Amount of pre-financing payments reported 

45692

€ 
Amount of further Pre-financing payment requested by the beneficiary to the National Agency 

54686

€ 
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11. Annexes
additional documents that are mandatory for the completion of the report;

Please note that all documents mentioned below need to be attached here before you submit your form online.
Before submitting your report to the National Agency, please check that:

The Declaration of Honour signed by the legal representative of the beneficiary organisation.
all necessary information on your project have been encoded in Mobility Tool+
the report form has been completed using one of the languages specified in the Grant Agreement.
you have annexed the Declaration of Honour signed by the legal representative of the beneficiary organisation.
you have saved or printed the copy of the completed form for yourself.

List of uploaded files

Report from Trans-National Meeting in Slovenia 22.05 - 24.05.2018_rezised.pdf 

Declaration of Honour - signed.pdf DOH 

Report in pictures from Kick-off 01.-02. Febr 2018_resized.pdf 

Program for Kick-off Meeting, February 2018, updated 30.01.pdf 

Lesson learnt, partner meeting in Hordaland after Slovenia.pdf 

2.75 Mb
a month ago

0.24 Mb
a day ago

2.76 Mb
a month ago

0.45 Mb
a month ago

0.29 Mb
a month ago
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